Long-lead procurement status letter

Application reference	TAC-2026-0005
Project	Port Gabriella Storage Scheme
Developer / client	Bernier LLC SPV Ltd
Parent developer	Legros, Howe and Rodriguez
Document (as filed)	Procurement Letter 1
Inferred type	procurement letter
Category	deliverability
Document date	2026-06-07T11:23:08.000Z

This letter summarises procurement status for Port Gabriella Storage Scheme (TAC-2026-0005) as at 2026-06-07T11:23:08.000Z. It is issued by the project's delivery team to support deliverability review against Wolftown BSP · 66 kV class interface and the target export capability of 35 MW (export).

Package	Status	Commentary
HV transformers	RFQ issued	Delivery slot reserved Q4; final specs tied to TO model v3.
MV switchgear	Technical bid evaluation	Shortlist of two vendors; FAT dates proposed.
Inverters / PCS	Pre-order discussion	Harmonic compliance study loop with protection team.

Inverter discussions reference harmonic study loops but do not state whether operation is grid-forming or grid-following.

Reinforcement dependencies

Upstream works remain coordinated with the host operator programme. Any slippage beyond the window assumed in TAC-2026-0005 will be escalated under the governance protocol and reflected in the critical-path update.

Procurement Letter 1 — supporting appendix

This appendix (sheet 3) supplements TAC-2026-0005 for Port Gabriella Storage Scheme. It cross-references the declared export capability (35 MW (export)), the technology mix (solar_pv), and the connection scope at Wolftown BSP · 66 kV class interface. Figures in the operator-facing pack may supersede this extract where stamped “controlled copy”.

HV transformers, MV switchgear, and inverter/PCS packages are named with reservation or evaluation status.

Workstream	Cross-ref	Operator review notes
Land & access	LA-3	Verify red-line, access rights, and any wayleave assumptions against latest survey.
Planning & consent	PC-3	Confirm commencement conditions and discharge of pre-commencement items.
Electrical design	EL-3	Align SLD, protection, and fault level study with latest DNO / TO model version.
Programme	PR-3	Critical path through reinforcement, primary plant, and commissioning tests.

The transformer reservation is stated to lapse on 2026-06-15, before planned construction start on 2026-07-01.

Procurement Letter 1 — supporting appendix

This appendix (sheet 4) supplements TAC-2026-0005 for Port Gabriella Storage Scheme. It cross-references the declared export capability (35 MW (export)), the technology mix (solar_pv), and the connection scope at Wolftown BSP · 66 kV class interface. Figures in the operator-facing pack may supersede this extract where stamped “controlled copy”.

Workstream	Cross-ref	Operator review notes
Land & access	LA-4	Verify red-line, access rights, and any wayleave assumptions against latest survey.
Planning & consent	PC-4	Confirm commencement conditions and discharge of pre-commencement items.
Electrical design	EL-4	Align SLD, protection, and fault level study with latest DNO / TO model version.
Programme	PR-4	Critical path through reinforcement, primary plant, and commissioning tests.